

## WEEKLY REPORT

Group name : MAY14-08	Date: 3/24/14 (Includes Spring Break)
Client/Advisor: Koray Celik	
Attendees/Role Nicolas Cabeen – Team Leader – Software    Todd Wegter – Communication – Mechanical Eric VanDenover – Electrical                      Xiang ‘Peter’ Wang – Software	

### ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
General Code and Design Progress	ALL	-
Encoder Feedback for Servo Completed	Eric and Nicolas	3/14
Began Final Documentation	Eric and Nicolas	-
Threading Completed with 2 Threads	Peter	3/14

### PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Fix Small Hitches in Software Execution	Peter	3/31
Switch to 3 Threads to Help Fix Hitches	Peter	3/31
FEA on CAD	Todd	3/28
Machine Parts	Todd	4/4
Final Documentation, Poster, Presentation	ALL (Nicolas and Eric Spearheading)	4/27 (rough draft of Presentation by 3/31)

### PENDING ISSUE

ISSUE	RESPONSIBILITY
Machining Time	Todd

### INDIVIDUAL HOURLY CONTRIBUTION

NAME	HOURS
Todd	1.5 – Meeting 12 – Machining 0.5 – Weekly Report
Nicolas	1.5 – Meeting 2.5 – Machining 5.5 – Encoder Code 1 – ROS/git Integration
Eric	2 – Meeting 5 – Encoder Code 1 – Poster Layout
Peter	2 – Meeting 2 – Debugging

