

WEEKLY REPORT

Group name : MAY14-08	Date: 3/31/14
Client/Advisor: Koray Celik	
Attendees/Role Nicolas Cabeen – Team Leader – Software Todd Wegter – Communication – Mechanical Eric VanDenover – Electrical Xiang ‘Peter’ Wang – Software	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
General Code and Design Progress	ALL	-
Presentation for George	Eric and Nicolas	3/29
CAD FEA, Exploded View, and Motion Study	Todd	3/27
Software (ROS) Ported to Laptop	Peter	3/28

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Fix Small Hitches in Software Execution	Peter	4/11
Switch to 3 Threads to Help Fix Hitches	Peter	4/11
Machine Parts	Todd	4/4
Final Documentation, Poster, Presentation	ALL (Nicolas and Eric Spearheading)	4/27 (rough draft of Presentation by 3/31)

PENDING ISSUE

ISSUE	RESPONSIBILITY
Machining Time	Todd
Ensuring Smooth Operation of Apparatus (Software)	Peter

INDIVIDUAL HOURLY CONTRIBUTION

NAME	HOURS
Todd	1 – Meeting 1 – Presentation 11 – Machining 5.5 – FEA and Animation 1 – Graphics for Presentation
Nicolas	1 – Meeting 8 – Presentation Materials 1 – Machining 1 – Presentation
Eric	1 – Meeting 1 – Presentation 6 – Presentation Materials
Peter	1 – Meeting 1 – Software Install Document 5 – Software Ported to Laptop 1 - Presentation

