

## WEEKLY REPORT

Group name : MAY14-08	Date: 4/28/14
Client/Advisor: Koray Celik	
Attendees/Role Nicolas Cabeen – Team Leader – Software    Todd Wegter – Communication – Mechanical Eric VanDenover – Electrical                      Xiang ‘Peter’ Wang – Software	

### ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Documentation Completed	ALL	4/27
Range Tests Completed	Nicolas and Todd	4/22
LIDAR Mode Settings Figured Out	Todd	4/22
Last ROS Bugs Worked Out	Peter and Nicolas	4/26

### PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
-	-	-

### PENDING ISSUE

ISSUE	RESPONSIBILITY
-	-

### INDIVIDUAL HOURLY CONTRIBUTION

<u>NAME</u>	<u>HOURS</u>
Todd	2 – Meeting 1.5 – Range Testing 1 – LIDAR Mode Settings
Nicolas	2 – Meeting 8 – Documentation 2 – Encoder Programming 1.5 – Range Testing
Eric	1 – Meeting 2 – Documentation
Peter	2 – Meeting 3 – PC Software Threading 3 – Final Polishing for PC Software

