

WEEKLY REPORT

Group name : MAY14-09	Date: 10/20/2013
Client/Advisor: Iowa State University Magstim Company LLC. David Jiles, Ravi Hadimani	
Attendees/Role: Ann, Zhen Xu, Jikang Qu, Chris Jialue Fang, Yiweng Meng	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
We had a meeting with together without Ravi because he was leaving to Philadelphia. We discussed our progress.	All	10/18/2013 3-4pm
Topics: Discussed helmet holding structure design. Present progress: simulation, helmet design, blender learning, etc pending issue: the distance between the single coil and the Halo coil. We also post our design document online. Get some information about servomotor.	All	10/18/2013 3-4pm

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
According to our ganttchart, we are now continuing doing each task next week.	All	Next week
Focusing on getting some simulation results by SEMCAD and COMSOL. Still going to search the structure of the helmet.	All	Next week

PENDING ISSUE

ISSUE	RESPONSIBILITY
We will keep contact with advisor Ravi every week and get much information about this project. What will be changed is that we will ask him more during meetings.	Yiweng Meng will communicate with advisor Ravi and determine the time of meeting.
Before November, each member of group will finish own task according to the project plan.	All
The final goal is that we will test that how this coil stimulates the appropriate regions of the brain.	All members will do it together.

INDIVIDUAL HOURLY CONTRIBUTION

<u>NAME</u>	<u>HOURS</u>
Zhen Xu	8
Jikang Qu	8
Yiwen Meng	8
Ann	8
Chris	8