

WEEKLY REPORT

Group: May14_13	Date: 10/23/2013
Client/Advisor: Kathryn Stolee	
Attendees/Role: Cole Groff, Carl Chapman, Cody Hoover, Kaitlin McAbee	

Past week accomplishments			
What	Who	When	
Testing running multiple z3 instances simultaneously	Carl and Trevor	10/23/13	
Setting up Tomcat and user interface	Cole and Cody	10/23/13	
Port current database to new schema	Kaitlin and Trevor	10/23/13	
Plan for coming week			
What	Who	When	
Improving UI	Cody	10/30	
Transferring data from existing database to mysql	Kaitlin and Trevor	10/30	
Testing each of the existing components	All	10/30	
Pending issues			
Description	Action	Target date	Actual Date
Name	Responsibility	Planned date	Actual date

Kaitlin McAbee	Weekly Report 8	10/26	10/26
Individual hourly contribution			
Name	Number of Hours	%	
Carl Chapman	2	25	
Cody Hoover	2	25	
Cole Groff	2	25	
Kaitlin McAbee	2	25	
Trevor Lund	0	0	
Total	8	100	

Write more detail report

Each of us demoed and discussed what we created during the last week. Carl walked through the system controller code. Cody demoed the user interface. Kaitlin showed the mysql database and the code to transfer the data from the existing database to the new mysql database on the server.

Katie notified us that there is going to be an article on her and Satsy so by next week we will have cleaned up the UI for a screenshot and that our picture will be taken at next week's meeting. We discussed some of the possible UI changes to make. Carl and Katie discussed the 'glue code' that combines the encoded methods and the encoded input/output pairs while everyone else worked on their parts.