

WEEKLY REPORT #10

Group 22 (May14-22)	Date 11/11/2013
Client/Advisor: Stephen Gilbert	
Attendees/Role:	
Derek Peterson- Website/ Tester	
Chris Tedford- Leader / Project Manager	
Nick Schulze – Systems Engineer	
Charles Patterson – Communications	

Past week accomplishments			
What	Who	When	
Finished TCP communication Module	Charles	11/04	
Write Design Document for first prototype of Glass Map Application	All	11/08	
Meet with Advisor / Client to discuss progress on Audio application	Derek, Chris, Charles	11/05	
Plan for coming			

week			
What	Who	When	
Finish Java Module	Chris	11/13	
Finish Android Module	Charles	11/13	
Finish Entire Audio Google Glass Application	All	11/13	
Write Project Plan Version 2	All	11/15	
Meet with Advisor and discuss Design Document	All	11/13	
Pending Issues			
Description	Action	Target date	
Java module getting done in time	Need to help out and work together to get it done	11/13	
Individual contribution			
Name	Responsibility	Planned date	Actual date
Charles Patterson	Meet with Stephen.	11/08	11/08

	Wrote Android Glass audio module. Wrote weekly report. Wrote design document sections.		
Derek Petersen	Meet with Stephen. Worked on design document sections. Compiled design document and submit. Researched location data from Mirage programs.	11/08	11/08
Nick Schulze	Worked on design document.	11/08	11/08
Chris Tedford	Worked on java module worked on design document.	11/08	11/08
Individual hourly contribution			
Name	Number of Hours	%	
Charles Patterson	13		
Derek Petersen	5		
Nick Schulze	3		
Chris Tedford	5		

