

WEEKLY REPORT

Group name : May14-23 VRAC TACTILE VEST	Date: 11/04/13
Client/Advisor: Stephen Gilbert	
Attendees/Role:	
Garrett Phelps – Meeting leader/UI design	
Benjamin Andry - Team Leader/API	
Jacob Cramer - Implementation/API	
Ryan Haack - Team Communication/UI-API Communication	
Cyle Dawson - Webmaster/API architecture	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Added function to UI that pagers are restored to the main pager list when they are deleted from the body	Ryan Haack	10/28/13 (2.5 hrs)
Filled out a worksheet about the breakdown of our final presentation	The group	10/29/13 (1 hr)
Created initial Design Document and wrote rough outline	Ryan Haack	10/29/13 (30 mins)
--UI Changes-- Changed the main pager bank to have it's own custom subclass of QListWidget instead of being the same class as the pager lists on the body. This allows us to add different functionality to the main pager bank. I also added the functionality of whenever a pager is dragged onto the body from the main pager list it is greyed out and unable to be selected again until the pager on the body is deleted and restored back into the main pager bank.	Garrett Phelps	10/27/13 (5 hours)
Transferred outline of API classes to actual code.	Jacob Cramer	11/1/13 (3 hours)

Worked on being able to buzz a specific pager from the UI.	The group	10/31/13 (2 hours)

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Complete working demo for Dr.Gilbert	The group	11/5/13
Design Document	The group	11/8/13
Work on documenting the design for the UI.	Garrett Phelps	11/8/13

-

PENDING ISSUE

ISSUE	RESPONSIBILITY
-	-
-	-

HOURS

Garrett Phelps	8
Cyle Dawson	3
Jacob Cramer	6
Ryan Haack	6

Ben Andry	3
-----------	---