

WEEKLY REPORT

Group name : May14-23 VRAC TACTILE VEST	Date: 2/3/14
Client/Advisor: Stephen Gilbert	
Attendees/Role:	
Garrett Phelps – Meeting leader/UI design	
Benjamin Andry - Team Leader/API	
Jacob Cramer - Implementation/API	
Ryan Haack - Team Communication/UI-API Communication	
Cyle Dawson - Webmaster/API architecture	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Team Meeting with Gilbert	the team	1/28/14 (1 hr)
Research into Qt3D and QGLView and QGLWidget	Garrett	1/29/14 (1 hr)
Meet with Bhaskar about the 3D integration in Qt	Ryan, Cyle	1/29/14 (1 hr)
Researched CMake	Cyle	1/29/14 (1 hr) 1/30/14 (2 hr)
Outlined new UI proposal	Cyle	1/31/14 (1 hr)
Cleaned up existing API codebase	Jacob	2/1/14 (2 hr)

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Continue UI work, discuss and experiment with 3D	Garrett, Ryan, Cyle	2/10/13
Project fully functioning on Unix	Ben	2/6/13
API	Jacob	2/10/13

PENDING ISSUE

ISSUE	RESPONSIBILITY

HOURS

Garrett Phelps	2
Cyle Dawson	6
Jacob Cramer	2
Ryan Haack	2
Ben Andry	1