

## WEEKLY REPORT

Group name : <b>May14-23 VRAC TACTILE VEST</b>	Date: <b>3/24/14</b>
Client/Advisor: <b>Stephen Gilbert</b>	
Attendees/Role:	
<b>Garrett Phelps – Meeting leader/UI design</b>	
<b>Benjamin Andry - Team Leader/API</b>	
<b>Jacob Cramer - Implementation/API</b>	
<b>Ryan Haack - Team Communication/UI-API Communication</b>	
<b>Cyle Dawson - Webmaster/API architecture</b>	

### ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Team Meeting with Gilbert. Demo and discussed future features	the Team	3/11/14 (1 hr)
Changed red spheres to black boxes. The ManageFactors window now shows what factors are in use on the body.	Ryan	3/12/14 (1.5 hrs)
Team Skype meeting	the Team	3/13/14 (1 hr)
Implemented labels that will displays the ids for each pager added to the body. Also implemented hotkey for it to quickly show or hide the labels	Garrett Phelps	3/12/14 (2.5 hrs)
Reinstalled a fresh version of Qt. Researched on installing/compiling osg. Still running into errors with osg so I emailed the dev-help mailing list. Fixed library errors that the Mac side was being picky about.	Ben Andry	3/22/14 (4.5 hrs)

**PLAN FOR COMING WEEK/INDIVIDUAL TASKS**

WHAT	WHO	WHEN
Presentation with professor	Group	3/28
Try suggestions from dev-help.	Ben	3/28
Find and load .fbx files from VRAC into our project	Ryan	3/28

**PENDING ISSUE**

ISSUE	RESPONSIBILITY

**HOURS**

Garrett Phelps	4.5
Cyle Dawson	1
Jacob Cramer	2
Ryan Haack	3.5
Ben Andry	6.5