

## WEEKLY REPORT

Group name :	Date: September 9 <sup>th</sup> 2013
Client/Advisor: Dr. Beckman and Dr. Chaudhary	
Attendees/Role: Trent Borman (Leader), Tommy Geske (Citations), Seth Taylor (Facilitator/Fabrication), John Etherington (Communications), Josh Grindeland (Website).	

### ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Background research on pyroelectricity and pyroelectric materials	All	Entire week
Met with Dr. Beckman	Tommy and Trent	9/3/13
Group calendar	All	9/8/13

### PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Project management system	John	9/13/13
Meeting with Dr. Chaudhary	All	9/9/13
Begin planning device design	EE's	Ongoing

### PENDING ISSUE

ISSUE	RESPONSIBILITY
Determining if liquid crystals will function as pyroelectrics	Tommy and Trent
Determine circuitry for P(VDF-TrFE)	EE's

### INDIVIDUAL HOURLY CONTRIBUTION

<u>NAME</u>	<u>HOURS</u>
Trent	3
Tommy	2
Seth	2
Josh	2
John	2