

## **WEEKLY REPORT**

**Date: 10/21/2013**

Group Name: Chimera

Project Number: May14-28

Client/Advisor: Diane Rover

Attendees/Role: Rui Li(Webmaster), Mario Leuang (Developer), Kevin Fox(Communications), Taylor Kohn(Secretary of Documents)

### ● **Past week accomplishments**

- Made contact with Dr.Bear
- Scheduled a meeting with Dr.bear
- Rover canceled our meeting cause she was out of town
- Found out that we need to request funding for kinects

### ● **Plan for coming week**

- Decide if Dr. Bear is right for our project
- Write to csg and attempt to get funding for kinecta

### ● **Pending issues**

- Still need to finalize a meeting time with Dr. Bear
- Have meeting with Bear

### ● **Individual contributions**

- Taylor
  - Asked Dr. Daniels where we could find kinects
- Rui
  - Website Maintenance
  - <http://www.chimera-team.com/> is perfectly working now.
- Mario
  - Set up meeting with Dr. Bear for October 31st
- Kevin
  - Continue to email microsoft leads

- **Individual hourly contribution(exclude the class)**

- Rui Li - 1
- Mario Leuang - 1
- Taylor Kohn - 1
- Kevin Fox - 1