

## **WEEKLY REPORT**

**Date: 11/18/2013**

Group Name: Chimera

Project Number: May14-28

Client/Advisor: Diane Rover

Attendees/Role: Rui Li(Webmaster), Mario Leuang (Developer), Kevin Fox(Communications), Taylor Kohn(Secretary of Documents)

### **● Past week accomplishments**

- Met together to refine the Design Document
- We know where to get the Kinects now

### **● Plan for coming week**

- Continue working on Design Document and Project Plan
- Meet with Dr. Bear
- Design the assessment portion with help from Dr. Bear
- Choose which games we want to implement
- Design the lessons for the application

### **● Pending issues**

- Hopefully the Kinects will be obtained this week, otherwise this will still be a pending issue

### **● Individual contributions**

- Mario
  - Refined the Detailed Design portion of the design document
- Rui
  - Worked on refining sections of the design document
  - Website maintenance.
- Kevin
  - Emailed past group members
  - Worked on the design document with the team
  - Found the location of the kinects is the senior design locker.

Asked previous group for combination as well as location

- Taylor
  - I reformatted and added to some sections of the design document
  - I remade the software design flowchart under design documents

● **Individual hourly contribution(exclude the class)**

- Rui Li - 2
- Mario Leuang - 2
- Taylor Kohn - 2
- Kevin Fox - 2