

WEEKLY REPORT

Group 29 – SIDS Night Eye Guardian			Date 10/28/2013	
Client/Advisor Diane Rover				
Group Members: Nicole Bruck Jeremy Dubansky Daisy Isibor Eric Woestman				
Accomplishments of Week				
<ul style="list-style-type: none"> • Was able to set up server but not host website; working with Goran to resolve. • No other documentation available, will be contacting previous group and customer about contact • Skype with customer to update and gain feedback about progress and design requirements/specifications 				
Plan for Coming Week				
<ul style="list-style-type: none"> • Successfully host website and stream live video • Draft Design Document 				
Pending Issues				
<ul style="list-style-type: none"> • Unable to assess whether we will be able to monitor the heart rate which will completely change how we are determining the sleep stages • Unable to host website and examine previous group's design • Gain access to previous documents to formulate new design to sit on top 				
Individual Contributions				
Name	Role	Responsibility	Hourly Contribution	Cumulative Hours
Nicole Bruck	Team Lead	Weekly Report, assigned sections, overall project description in design document, drafted project website	4	22
Jeremy Dubansky	Customer Communication	Contacted Goran about server set-up, install software to server, contacted client about skype session, drafted sections of design document	6	20.5
Daisy Isibor	Manager	Exploring the linux server set-up and becoming familiar with the software, drafted sections of design document	3	17.5
Eric Woestman	Advisor Communication	Contacted Kamal about previous design documents, drafted sections and modular design of design document	3	19.5