

WEEKLY REPORT

Group name : MAY1430	Date: 10/21-10/27
Client/Advisor: Siemens/Dr. Weiss	
Attendees/Role: James Erickson(Logic Dev), Logan Scott(Test), Anthony Allevan(PM), Paul Uhing(Architect), Matt Mayer(Interface Dev)	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Verified IPSI License is working	Logan, James, Matt	Tuesday
First draft of activity diagram	Paul	Sunday
Created Design Document shell	Paul	Sunday
Organized repository	Logan	Sunday
Got the VisController Demo working	Anthony	Sunday
Worked on application to take as input the device position and output the transformation matrix	Matt	Wednesday

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Define IN/OUT for IPSI module interaction	James	All Week
Define JOpenToolkit Module interface	Logan	All Week
Research and Demonstrate Converting position data from IPSI to transformation Matrix	Matt	All Week
Define IN/OUT for Facade module interaction	Paul	All Week
Create demo code to extract vertices information	Logan	All Week
Receive IPSI position info in TCVis	Anthony	All Week
Define IN/OUT for Cursor Tracking module interaction	Matt	All Week
Make Activity Diagram Version 2	Paul	All Week
Define IN/OUT for TCVis Controller module interaction	Anthony	All Week

PENDING ISSUE

ISSUE	RESPONSIBILITY
One Computer(Carter) doesn't have JOpen Toolkit	Logan
One computer(Carter) doesn't have VS 2010	James
Acquire Space mouse	Anthony

<u>NAME</u>	<u>HOURS</u>
Anthony	3
Logan	4
James	7.25
Matt	7.25
Paul	6

INDIVIDUAL HOURLY CONTRIBUTION

