

WEEKLY REPORT

Group name : MAY1430	Date: 10/7-10/13
Client/Advisor: Siemens/Dr. Weiss	
Attendees/Role: James Erickson(Logic Dev), Logan Scott(Test), Anthony Allevan(PM), Paul Uhing(Architect), Matt Mayer(Interface Dev)	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Met with Dr. Weiss	Logan, James, Anthony, and Paul	Monday at 5pm
Worked Project Plan	Logan, James, Anthony, and Paul	Tuesday
Worked with Smartsheet to create work schedule	Logan, James, Anthony, and Paul	Tuesday
Finished Project Plan	Logan, James, Anthony, and Matt	Thursday
Meet with Client and have Virtuouse demonstration	Logan, James, Anthony, and Matt	Thursday
Worked with Smartsheet to create work schedule	Logan, James, Anthony, and Matt	Thursday

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Work on Virtuouse Testing Stub	James, Anthony, and Paul	All Week
Check to see if IPSI is installed in VRAC	James	All Week
Receive data from Virutose	Paul	All Week
Record required data types for matrix representations	James	All Week

Work on converting Virtuose position data to transformation matrix	Matt	All Week
Work with JT Open Took Kit to open a model	Logan	All Week

PENDING ISSUE

ISSUE	RESPONSIBILITY
Virtuose hardware Access	Paul
API Licensing and Availability	All

INDIVIDUAL HOURLY CONTRIBUTION

<u>NAME</u>	<u>HOURS</u>
Anthony	8
Logan	8
James	7
Matt	5
Paul	4

