

## **WEEKLY REPORT**

**Date: 10/28/13**

Group Name: May14-31

Client/Advisor: Prof. Gordon Burleigh / Ruchi Chaudhary

Attendees/Role: Andrew Upah-Leader, Michael Ore-Webmaster,  
John Harding-Communication, Nicholas McLaren-Documentation,  
Bryce Wilson-Repository Manager

### **Past week accomplishments**

- GUI mockups
- Finished initial setup of design document

### **Plan for coming week**

- Continue working on design document
- Combine all our knowledge to better understand where we are in this project

### **Pending issues**

- Need to collaborate more to make better progress on our design

### **Individual contributions**

- Michael Ore: Attended Meetings
- Andrew Upah: Looked into example programs using Qt Creator. Worked on use cases for our GUI.
- John Harding: Worked on system diagram for GUI.
- Nicholas McLaren: contributed to design document and algorithm study
- Bryce Wilson: Made mockups for GUI. Made tests using Qt.

### **Individual hourly contribution**

- Michael Ore: 2 hours (cum. 32 hours)

- Andrew Upah: 3.5 hours (cum. 24 hours)
- John Harding: 2 hours (cum. 17.5 hours)
- Nicholas McLaren: 3 hours (cum. 20 hours)
- Bryce Wilson: 3 hours (cum. 18 hours)