

WEEKLY REPORT

Date: 9/30/2013

Group Name: MAY14-34

Client/Advisor: Sauer Danfoss / Samik Basu

Attendees/Role:

Jon Carlz -- Team Lead -- (jacarlz@iastate.edu)

Ryan Sanders -- Communicator (rks@iastate.edu)

Sean McCullough -- C# Expert (ssm@iastate.edu)

Tyler Jensen -- Database Expert -- (tajensen@iastate.edu)

Past week accomplishments

- ❖ Continued work on the following:
 - Formal requirements documentation - Tyler
 - Concept Sketches - Sean
 - Use Cases - Ryan
 - Project Charter/Plan - Jon

Plan for coming week

- ❖ Our meeting on September 24th was postponed because of scheduling conflicts. We are arranging another time to meet with Brad and Samik for a progress update.
- ❖ Our formal use cases are due this week. We will meet as a team, discuss and verify our documentation surrounding the use cases.

Pending issues

- ❖ Continued scheduling conflicts resulting from the career fair
- ❖ University hosted test environment has not been completed
- ❖ Need to continue work on project plan and design

Individual contributions

- ❖ Jon - Worked on project plan and timeline. Set up local server environment for experimental development.
- ❖ Tyler - Created use cases for an Admin
- ❖ Sean - Created screen sketches for cell operator and forklift operator views.

- ❖ Ryan - Created use cases for a Forklift Driver with mockups

Individual hourly contribution

- ❖ Jon - 3 hours
- ❖ Ryan - 2 hours
- ❖ Sean - 2 hours
- ❖ Tyler - 2 hours