

## **WEEKLY REPORT**

**Date: 10/7/13**

Group Name: MAY14-34

Client/Advisor: Danfoss / Samik Basu

Attendees/Role:

Jon Carlz -- Team Lead -- (jacarlz@iastate.edu)

Ryan Sanders -- Communicator (rks@iastate.edu)


Sean McCullough -- C# Expert (ssm@iastate.edu)

Tyler Jensen -- Database Expert -- (tajensen@iastate.edu)

### **Past week accomplishments**

Met and discussed:

- Database Design
- Use case status
- Prepare for meeting with Brad on 10/8/13



**Plan for coming week**

- ❖ Finalize Version I of the project plan - Jon/Ryan
- ❖ Read up on entity framework
- ❖ Review Danfoss coding standards

### **Pending issues**

- ❖ Meeting with Brad was postponed again
- ❖ University hosted development environment is still not set up
  - Jon will check on this

### **Individual contributions**

- ❖ Continued work on project plan - Jon
- ❖ Administrator Use Case and System Architecture Diagram (above) - Tyler
- ❖ Designed screens for forklift, cell, and administrative views. Also designed info and help screens. Established Request object states.
- ❖ Created database schema documentation - Ryan

### **Individual hourly contribution**

- ❖ Jon - 3 hours
- ❖ Sean - 4 hours
- ❖ Tyler - 3 hours
- ❖ Ryan - 3 hours