

WEEKLY REPORT

Date: 10/7/13

Group Name: MAY14-34

Client/Advisor: Danfoss / Samik Basu

Attendees/Role:

Jon Carlz -- Team Lead -- (jacarlz@iastate.edu)

Ryan Sanders -- Communicator (rks@iastate.edu)

Sean McCullough -- C# Expert (ssm@iastate.edu)

Tyler Jensen -- Database Expert -- (tajensen@iastate.edu)

Past week accomplishments

Met and discussed with Brad:

- Database Design
- Use case status

Created and Submitted version 1 of our project Plan which included:

- Risks and Mitigations
- Business Case
- Use Cases
- Work Breakdown Structure

Plan for coming week

- ❖ Start work on Version II of the project plan
- ❖ Continue reading up on entity framework
- ❖ Start Implementing sample C# app (described in detail in project plan)

Pending issues

- ❖ Brad spotted problems with our current Database Schema (we will have to rework)
- ❖ University hosted development environment is still not set up
 - No response from S. Kovarik, Jon will email again

Individual contributions

- ❖ Continued work on project plan and set up temporary local server. Began work on practice web app for end of semester deliverable - Jon
- ❖ Finalized Administrator Use Case and System Architecture Diagram (above) - Tyler
- ❖ Completed design screens for forklift, cell, and administrative views. Also designed info and help screens. Established Request object states. - Sean
- ❖ Created database schema documentation and work on project plan - Ryan

Individual hourly contribution

- ❖ Jon - 3 hours
- ❖ Sean - 4 hours
- ❖ Tyler - 4 hours
- ❖ Ryan - 4 hours